COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 04/ 2001

ESTI MATE SUMVARY 10: 04: 25
CONTI D C12632 ESTI MATE NO. 0005 FI NL SPEC YR 1999
PCN: 12632-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 194.0 DAYS TI ME ALLOW 180 CALENDAR DAYS
SH 115, CHEYENNE MEADOWS/ STAR RANCH | NTERSECTI ON PERCENT TIME: 107.78 ORI G TI ME ALLOWN 180 CALENDAR DAYS

PRQIECT NO STA 1151-010
SH 115, CHEYENNE MEADOWS/ STAR RANCH | NTERSECTI ON

NAVE OF ROAD: SH 115

PRQIECT COUNTI ES: EL PASO

CONTRACTOR:
EVEN CONSTRUCTI ON, | NC. dba EVEN PREI SSER, | NC. PAY PERI OD ENDI NG 10/ 04/ 2001 DATE TI ME STARTED 02/28/2000
520 EAST COSTILLA STREET DATE LET 01/ 13/ 2000 DATE WORK BEGAN 02/ 28/ 2000
DATE AWARDED 01/ 19/ 2000 DATE TI ME STOPPED 01/05/2001
DATE CONTRACT EXECUTED  01/19/2000 DATE ACCEPTED 01/ 05/ 2001
COLORADO SPRI NGS CO 80903 719/ 442-2614 DATE NOTI CE TO PROCEED 02/ 28/ 2000
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJECT AMT: $ 592, 515. 50 PARTI Cl PATI NG $ 543, 203. 34 $ 367. 25
AWARD PRQIJECT AM: $ 472, 765. 95 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 91. 68% TOTAL EARNI NGS 543, 203. 34 367.25
FUNDS AVAI LABLE: $ 49,312.16 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 543, 203. 34 367. 25
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0. 00 7,091. 49
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 543, 203. 34 7,458.74
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 543, 203. 34 7,458. 74
OTHER ADJUSTMENTS 0.00 0.00
PAYNENT DUE $ 7, 458. 74 )

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C12632 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 12632-BI D ESTI MATE RUN 10/ 04/ 2001
PRQJECT STA 1151- 010 ESTI MATE NO. 0005 10: 04: 25

CURRENT PREV QTY/ ANMOUNT

REF | TEM | TEM QUANTI T/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE _____________

CAT NO0200 ROADVAY
0005 202-00220 REMOVAL OF ASPHALT MAT 650. 000 444. 800
sy 0. 000 0.00
7. 55000 444. 800 3,358. 24
0010 202-00250 *REMOVAL OF PAVEMENT MARKI NG 2,971. 000 1, 296. 000
SF 0. 000 0.00
2. 25000 1, 296. 000 2,916. 00
0015 202-00750 *REMOVAL OF LUM NAI RE 2.000 2.000
EACH 0. 000 0.00
113. 00000 2.000 226. 00
0020 202-00828 *REMOVAL OF TRAFFIC SI GNAL EQUI PVENT 1. 000 1. 000
LS 0. 000 0.00
2, 260. 00000 1. 000 2,260. 00
0025 203-00060 EMBANKMENT MATERI AL (COMPLETE | N PLACE) CMO #3 1, 836. 900 1, 836. 900
oy 0. 000 0.00
13. 33000 1, 836. 900 24, 485, 88
0030 207-00205  *TOPSOI L 359. 000 359. 000
oY 0. 000 0.00
13. 55000 359. 000 4,864. 45
0035 208-00011 *ERCSI ON BALES (WEED FREE) DELETED FORM 105 8. 000 0. 000
EACH 0. 000 0.00
20. 60000 0. 000 0.00
0040 210-00815  *RESET SI GN PANEL 4.000 4.000
EACH 0. 000 0.00
170. 00000 4.000 680. 00
0045 210-04020  *MODI FY | NLET 2.000 2.000
EACH 0. 000 0.00
1, 850. 00000 2.000 3,700. 00
0050 212-00006  *SEEDI NG (NATI VE) 0. 200 0. 200
ACRE 0. 000 0.00
850. 00000 0. 200 170. 00
0055 213-00002 *MJLCH NG (WEED FREE HAY) 0. 200 0. 200
ACRE 0. 000 0.00
735. 00000 0. 200 147. 00



CONTI D C12632 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 12632- Bl D ESTI MATE RUN 10/ 04/ 2001
PRQJECT: STA 1151-010 ESTI MATE NO 0005 10: 04: 25
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 213-00061 *MULCH TACKI FI ER 100. 000 100. 000
LB 0. 000 0. 00
4.55000 100. 000 455. 00
0065 403-34352 *HOT BI TUM NOUS PAVEMENT ( GRADI NG S) (ASPHALT) (96) (PG 2,731.470 2,731.470
58-28) CMO #3
TON 0. 000 0.00
47.20000 2,731.470 128, 925. 38
0070 411-10255 *EMULSI FI ED ASPHALT ( SLOW SETTI NG 760. 000 606. 000
GAL 0. 000 0. 00
1. 15000 606. 000 696. 90
0075 420-00110 GEOTEXTI LE (DRAI NAGE) (CLASS A) DELETED FORM 105 0. 000 0. 000
5% 0. 000 0.00
32. 00000 0. 000 0.00
0080 506-00209 RI PRAP (9 I NCH) DELETED FORM 105 0. 000 0. 000
Cy 0. 000 0. 00
32. 00000 0. 000 0.00
0085 603-05018 18 I NCH REI NFORCED CONCRETE END SECTI ON CMO #2 1. 000 1.000
EACH 0. 000 0.00
350. 00000 1. 000 350. 00
0090 603-07180 18 I NCH REI NFORCED CONCRETE PI PE (JACKED) DELETED - 0. 000 0. 000
CMO #2
LF 0. 000 0. 00
530. 00000 0. 000 0.00
0095 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I|-B) 2,504. 000 2,492. 000
LF 0. 000 0.00
9. 35000 2,492. 000 23, 300. 20
0100 610-00030 *MEDI AN COVER MATERI AL ( CONCRETE) 2, 364. 000 2, 364. 000
SF 0. 000 0. 00
6. 00000 2, 364. 000 14, 184.00
0105 613-00201 *2 INCH ELECTRI CAL CONDUI T ( JACKED) 780. 000 660. 000
LF 0. 000 0.00
67. 80000 660. 000 44,748. 00
0110 613-01200 *2 I NCH ELECTRI CAL CONDUI T ( PLASTI C) 385. 000 385. 000
LF 0. 000 0. 00

56. 50000 385. 000 21, 752.50



CONTI D: C12632 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 12632-BI D ESTI MATE RUN 10/ 04/ 2001
PRQJECT: STA 1151-010 ESTI MATE NO 0005 10: 04: 25

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 613-07000 *PULL BOX ( SPECI AL) 5. 000 5. 000
EACH 0. 000 0.00
339. 00000 5. 000 1, 695. 00
0120 613-10000 *WRI NG 1. 000 1. 000
LS 0. 000 0. 00
226. 00000 1. 000 226. 00
0125 613-70400 *LUM NAI RE HI GH PRESSURE SODI UM (400 WATT) 4. 000 4. 000
EACH 0. 000 0.00
452. 00000 4. 000 1, 808. 00
0130 614-00011  *SIGN PANEL (CLASS I) 62. 500 62. 500
SF 0. 000 0. 00
28. 25000 62. 500 1, 765. 63
0135 614-70224  *PEDESTRI AN SI GNAL FACE (12-12) 8. 000 8. 000
EACH 0. 000 0.00
452. 00000 8. 000 3, 616. 00
0140 614-70336 *TRAFFI C SI GNAL FACE (12-12-12) 13. 000 13. 000
EACH 0. 000 0. 00
565. 00000 13. 000 7, 345. 00
0145 614-70560  *TRAFFI C SI GNAL FACE (12-12-12-12-12) 3.000 3. 000
EACH 0. 000 0.00
791. 00000 3. 000 2,373.00
0150 614-72855  *TRAFFI C SI GNAL CONTROLLER CABI NET 1. 000 1. 000
EACH 0. 000 0. 00
4,520. 00000 1. 000 4,520. 00
0155 614-72860  *PEDESTRI AN PUSH BUTTON 8. 000 4. 000
EACH 0. 000 0.00
113. 00000 4. 000 452. 00
0160 614-72886  *I NTERSECTI ON DETECTI ON SYSTEM ( CAMVERA) 4. 000 4. 000
EACH 0. 000 0. 00
7, 345. 00000 4. 000 29, 380. 00
0165 614-81010 *TRAFFI C SI GNAL- LI GHT POLE STEEL (1 MAST ARM) FLUTED 4. 000 4. 000
EACH 0. 000 0.00
8, 475. 00000 4. 000 33, 900. 00



CONTI D: C12632 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 12632- Bl D ESTI MATE RUN 10/ 04/ 2001
PRQJECT: STA 1151-010 ESTI MATE NO 0005 10: 04: 25

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 614-86240 *TRAFFIC S| GNAL CONTROLLER ( TYPE 170) 1. 000 1. 000
EACH 0. 000 0.00
2, 260. 00000 1. 000 2, 260. 00
0175 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 1. 000
LS 0. 000 0.00
9, 865. 00000 1. 000 9, 865. 00
0180 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
36, 500. 00000 1. 000 36, 500. 00
0185 627-00005 *EPOXY PAVEMENT MARKI NG 133. 000 49. 000
GAL 0. 000 0.00
84. 75000 49. 000 4,152.75
0190 627-30405 *PREFORMED THERMOPLASTI C PAVEMENT MARKI NG 242.000 242. 000
VORD- SYMBOL
( ) SF 0. 000 0.00
16. 95000 242.000 4,101. 90
0195 627-30410 *PREFORVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 1, 774. 000 1, 774. 000
LI NE
) SF 0. 000 0.00
7.90000 1, 774. 000 14, 014. 60
0200 630-00000 *FLAGG NG 480. 000 233. 000
HOUR 0. 000 0.00
23. 75000 233.000 5,533. 75
0205 630-00002 *TRAFFI C CONTROL SUPERVI SOR CMVD #3 48. 000 47.000
DAY 1. 000 367.25
367. 25000 48. 000 17, 628. 00
0210 630-00007 *TRAFFI C CONTROL | NSPECTI ON CMVD #3 18. 000 18. 000
DAY 0. 000 0.00
141. 25000 18. 000 2,542. 50
0215 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 28. 000 28. 000
EACH 0. 000 0.00
141. 25000 28. 000 3, 955. 00
0220 630-80357  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (B 2.000 2.000
TYPE
) EACH 0. 000 0.00
678. 00000 2.000 1, 356. 00



CONTI D: C12632 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 12632-BI D ESTI MATE RUN 10/ 04/ 2001
PRQJECT: STA 1151-010 ESTI MATE NO 0005 10: 04: 25

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 630-80380  *TRAFFI C CONE 284. 000 270. 000
EACH 0. 000 0.00
14. 15000 270. 000 3, 820. 50
0230 700-70010 F/ A M NOR CONTRACT REVI SI ONS 3, 566. 600 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 10, 400. 000 -2,302.110
FA 0. 000 0.00
1. 00000 -2,302.110 -2,302.11
0240 700-70028 F/ A ESB PROGRAM DELETED - FORM 105 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 630-80360 DRUM CHANNEL DEV MCR LI NE #1 56. 000 56. 000
EACH 0. 000 0.00
96. 80000 56. 000 5, 420. 80
0260 603-01185 18 IN RCP (CIP) CMO #2 733. 000 733. 000
LF 0. 000 0. 00
42. 00000 733. 000 30, 786. 00
0265 604-30005 NMH SLAB BASE (5 FT) CMO #2 2.000 2.000
EACH 0. 000 0.00
2,500. 00000 2.000 5, 000. 00
0270 900- 00006  ADDED | TEM (DOLLAR)/ CMD #2 1. 000 1. 000
DOL 0. 000 0. 00
6, 132. 00000 1. 000 6, 132. 00
0275 630-80341  CONST TRAF SIGN (A) MCR LINE #2 13. 000 13. 000
EACH 0. 000 0.00
108. 00000 13. 000 1, 404. 00
0280 627-00001 PVMI MKG PAINT MCR LI NE #3 20. 000 20. 000
GAL 0. 000 0. 00
66. 55000 20. 000 1, 331. 00
0285 900-00006  ADDED | TEM (DOLLAR)/ CMO #3 (N. W CORNER) 1. 000 1. 000
DOL 0. 000 0.00
5, 140. 76000 1. 000 5, 140. 76



CONTI D: C12632 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 12632-BI D ESTI MATE RUN 10/ 04/ 2001
PRQJECT: STA 1151-010 ESTI MATE NO 0005 10: 04: 25

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0290 900-00006  ADDED | TEM (DOLLAR)/ CMO #3 (N. E CORNER) 1. 000 1. 000
DOL 0. 000 0.00
6, 159. 28000 1. 000 6, 159. 28
0295 900-00006  ADDED | TEM (DOLLAR)/ CMO #3 (S. E CORNER) 1. 000 1. 000
DOL 0. 000 0. 00
8, 201. 42000 1. 000 8, 201. 42
0300 627-01003  PREFORM PLASTIC PVMI MKG (TY A) (I NLAID) MCR LINE #4 220. 000 220. 000
SF 0. 000 0.00
12. 50000 220. 000 2, 750. 00
0305 614-72858 PED POLE (3.5 IN) MCR LINE #5 1. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0310 900- 00006  ADDED | TEM (DOLLAR)/ MCR LI NE #6 (PE STAWPS) 1. 000 1. 000
DOL 0. 000 0.00
1, 000. 00000 1. 000 1, 000. 00
0315 900-00014  ADDED | TEM (LUMP SUM)/ CORE DRI LLI NG 1. 000 1. 000
LS 0. 000 0. 00
350. 00000 1. 000 350. 00
CAT 0200  CURRENT AMT $ 591, 715.50 $ 367.25% 542, 903.33
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0245 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
300. 00000 1. 000 300. 00
0250 700-70035 F/ A PHONE SERVI CE 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0400  CURRENT AMT $ 800. 00 $ 0.00% 300. 00
PROJECT TOTAL CURRENT AMI $  592,515.50 % 367.25% 543, 203. 33




